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Primary Implementing Agencies

e Federal
— Secretary of the Interior
e Bureau of Reclamation
* Fish and Wildlife Service
— Secretary of Commerce
e National Marine Fisheries Service

e State of California

— Secretary of Resources
* Department of Water Resources
e Department of Fish and Game
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Key Milestones Iin Settlement

Milestone

Date

Settlement Approval

October 2006

Restoration Administrator Appointed
by Friant and NRDC

December 2006

Federal Authorizing Legislation

December 2006

Friant Division, Hidden & Buchanan
Unit Contract Amendments

January 2007

State & Federal Agencies Establish
Process to Implement Settlement

January 2007

Complete Programmatic

Environmental Studies NEPA, CEQA,

ESA, etc...

September 2009

Initiate Interim Flow and Monitoring
Program in San Joaquin River

October 2009
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Key Milestones Iin Settlement

Milestone Date

Reintroduce Spring/Fall Run Salmon December 2012
Completion of Phase 1 Improvements December 2013

Begin Full Restoration Flows January 2014

Complete Phase 2 Improvements December 2016

Review & Revise Restoration Flows, December 2025
If necessary
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FUNDING

* Federal Funding With Proposed Legislation

*CVPIA Friant Surcharge — Approx. $8M per year
 Friant Capital Repayment — Approx. $9M per year
* CVPIA Restoration Fund — up to $2M per year

» Federal Appropriations — Up to $250M authorized

 State Bonds
* $100 million in Prop 84
* Approx $100 million expected from Prop le




